ArtBoost

Dates			
Start	1/9/25, 8:00	Finish 7/5/2	29, 16:30
Baseline Start		Baseline Finish	
Actual Start		Actual Finish	

Duration			
Scheduled	860,439 days	Remaining	860,439 days
Baseline	0 days	Actual	0 days
		Percent Complete	0 %

Work					
Scheduled	11.015,457 horas	Remaining	11.015,457 horas		
Baseline	0 horas	Actual	0 horas		

Costs				
Scheduled	160758,32 €	Remaining	160758,32 €	
Baseline	0,00€	Actual	0,00 €	
		Variance	0,00€	

Notes