## **ArtBoost**

Dates			
Start	1/9/25, 8:00	Finish	21/2/29, 8:09
Baseline Start		Baseline Finish	
Actual Start		Actual Finish	

Duration			
Scheduled	812,02 days	Remaining	812,02 days
Baseline	0 days	Actual	0 days
	<del></del> -	Percent Complete	0 %

Work				
Scheduled	11.015,457 horas	Remaining	11.015,457 horas	
Baseline	0 horas	Actual	0 horas	

Costs			
Scheduled	156839,34 €	Remaining	156839,34 €
Baseline	0,00 €	Actual	0,00 €
		Variance	0,00 €

Notes